



Banner Upgrade Calendar

Banner Upgrade Calendar	1
Database Clone Information	1
Degree Works Upgrades	1
Banner Upgrades	2
8.x Installation Information	2
9.x Installation Information	2
Quick Links	3
Recurring events requiring a clone	3
Notable Banner Update Releases	4

Database Clone Information

Instance	Last Refresh	Next Refresh
BANT (UC4)	9/8/2025	
BANQ	9/9/2025	

Degree Works Upgrades

Application	Release	Next Release	Target Install Date
DegreeWorks	DW 5.1.2 SP1	DW 5.1.3 or 5.1.4	DWQ - SEP/OCT 2023 DWT/P - JAN 2024

Banner Upgrades

8.x Installation Information

Application	Release in Prod	Next Release	Target Install Date
Accounts Receivable	8.18.1		
Financial Aid	8.54.2		
Financial Aid SSB	8.51.1		
General	8.25.1		
Student	8.36.1		
Student SSB	8.7.2.12		
Faculty and Advisor SSB	8.7.2.9		
Web General	8.9		
Web Tailor	8.11		

9.x Installation Information

Application	Release	Next Release	Target Install Date
Accounts Receivable	9.3.31		
Admin Common	9.3.40		
Application Navigator	3.20.1		
Banner Access Management	9.3.32		
Banner General SSB	9.23.1		
Communication Management	9.18.1		
Faculty Grade Entry (FacultySelfService)	9.30.1		
Financial Aid	9.3.55		
General	9.3.36		
Student	9.3.39		
Advising Student Profile (StudentSelfService)	9.32.1		
Student profile (StudentSelfService)	9.32.1		
Class List (StudentSelfService)	9.32.1		
Student Grades (StudentSelfService)	9.32.1		
Financial Aid SSB (StudentSelfService)	9.32.1		
Accounts Receivable SSB (StudentSelfService)	9.32.1		

Application	Release	Next Release	Target Install Date
Accounts Receivable	9.3.31		
Admin Common	9.3.40		
Application Navigator	3.20.1		
Banner Access Management	9.3.32		
Banner General SSB	9.23.1		
Communication Management	9.18.1		
Faculty Grade Entry (FacultySelfService)	9.30.1		
Financial Aid	9.3.55		
General	9.3.36		
Student	9.3.39		
Advising Student Profile (StudentSelfService)	9.32.1		
Student Registration SSB	9.37.1		
Banner 9x Database Upgrade	9.40.1		
Student eTranscript	9.12.1		
Banner Bridge for CourseLeaf CIM	3.5.4	5.3 - BANT	
Banner Transfer Package	2.5.1		
Banner Bridge for CourseLeaf CLSS	2.5.1		
Security related Patches Ethos Identity Server		5.7.0 in BANQ	

Ellucian planned upgrade releases can be found on the [Customer Center](#).

Quick Links

- [ITS Production Freeze Dates](#)
- [Ellucian Account Sign-up](#)
- [Ellucian Planned Upgrade Releases](#)
- [eCommunities](#)

Recurring events requiring a clone

Time of Year	Instance to Clone	Notes
September	BANT	FinAid requires UC4-Test to test new FA releases.

Notable Banner Update Releases

Time of Year	Notes
September	FinAid Updates.
December	AR 1098 T Processing Updates
End of March/Early April	Aid Awarding Updates